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12 February 1958

MEMORANDUM FOR THE RECORD

SUBJECT: Destructor Program 25X1

1. Discussions were held on 6 and 7 February 1958 atg 25X1

| | pertaining to the 25X 1
destructor program. In attendance were: 25X1

25X1

2. Little work has been performed since the last meeting primarily
due to moving the work from| , and the time lag 25X1
involved in getting an extension in funds. Based on the discussione the
following work will be performed:

1) Test 10 delay colummns for accuracy.

2) Test 50 tees, elbows, and long unions connected in various
configurations for reliability.

3) Test the closed bottom comnectors in a mock up of the equip-
ment safeguard unit until 50 out of 50 function. (Presently
they have a .015" web across the bottam of the comnector
which based on only two firings was successful).

4) Test 5 complete equipment safeguard units for proper funce-
tioning before making 4O units for further testing and de-
livery to us.

5) 25X1

6)

7) Fime 5 loaded spools of film (for the W-equipment) with 1/8"
air gap between the end cap and explosive.

3. To straighten out the contractual paper work, the undersigned will
prepare a letter foﬁ \stating exactly the quﬁtities Tf 25X1

connectors and destructor units we want delivered to us after has 25X1

completed their testing. An extension of both time and money will probably
be required to complete the work outlined above.
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